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NP5OU2 MPR Cover Letter 
 

4 February 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Monthly Progress Report No. 6 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 6 
USEPA Unilateral Administrative Order Reporting Period: January 2012 
Docket No. CERCLA 03-2012-0205DC Report Date: 4 February 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities 
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP5OU2) 
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26. 

1) Work Plans, Plans and Other Deliverables 
 Submittals 

o Final Remedial Design Work Plan (RDWP) dated 29 January 2013. 
 

 In Agency Review 
o None. 

 
 Comments or Approvals Received this Period 

o RDWP approved with comments on 16 January 2013.  Comments addressed within 
Final RDWP submitted to USEPA on 29 January 2013. 

 
 In Production 

o Preliminary (30%) Design submittal due to USEPA on 18 March 2013. 
 
2) Actions Completed During Reporting Period to Achieve Compliance 

 Submitted Revised RDWP Figure 5 and narrative on 15 January 2013 to address 
requested USEPA edits during phone conversations with USEPA on 8 January 2013 and 
14 January 2013. 

 Technical meeting at USEPA Region 3 offices on 16 January 2013 to discuss USEPA 
comments to RDWP dated 29 November 2012. Attendees of the meeting were as follows: 

o Sharon Fang – USEPA RPM 
o Kathy Davies – USEPA 
o Eric Johnson – USEPA 
o Allison Gardner – USEPA counsel 
o Tim Cherry – PADEP (via phone) 
o  – HydroGeoLogic, Inc. / USEPA RD Oversight Contractor 
o Joel Bolstein – FoxRothschild on behalf of Stabilus 
o Derek Tomlinson – Geosyntec / Project Coordinator 
o Chris Voci – Geosyntec 

 Received letter from USEPA dated 16 January 2013 approving with comments the 
RDWP dated 29 November 2012. 

Ex. 4 - CBI
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 Pursuant to Section VI Paragraph 25.a of the UAO, prepared and submitted the Final 
RDWP to USEPA and PADEP on 29 January 2013 to address comments received from 
USEPA during a meeting and subsequent letter dated 16 January 2013. 

 
3) Validated Data/Results and Tests Received and/or Generated  

 None 
 

4) Health & Safety Update 
 None 

 
5) Quality Assurance 

 No new activities 
 
6) Concerns Encountered and Corrective Actions Taken 

 None 
 
7) Anticipated Near-Term Project Schedule 

 Actions Scheduled for Next Reporting Period 
o Preparation of Preliminary (30%) Design submittal due to USEPA on 18 March 2013. 

 
 Progress of Construction 

o None 
 

 Unresolved Delays Anticipated, and Actions to be Taken 
o None 

 
 Anticipated Modifications to Work Plans or Other Schedules 

o None 
 
8) Upcoming Meetings and Conference Calls 

 None 




